

Schools Safeguarding Audit 2024 – 2025 (Phase 1) - Plan on a Page – (POP)*

	Aug 2024	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept 2025
Prep	Analysis & Development of Audit Q's												Feedback from P1 & P2 Starts	
	Development of Tool – Timings / Scope / PHASE TWO - ONGOING													
Comms	DSL Conference Update – Phase 1		Plan to Schools						Panel Invites				DSL Conference – Feedback Outcomes	Report
Audit			Schools Complete Audit (w/c 4 th Nov)											
Analysis								Input Audit Results				Panel	Develop Report	Exec

* 14 weeks for completion (excluding Christmas and Feb HT hols)